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10Comparative Analysis of
Alternatives

This section presents the final analysis of the alternative screening process
incorporating the risks, implementation methods, costs, and action level options
screened in the previous sections of the FS.  This final section is a comparative
analysis among the eight potential remedial alternatives to assess the relative
performance of each alternative with respect to four of the CERCLA balancing
criteria presented in Section 9 (EPA, 1988 RI/FS Guidance Document).  It
synthesizes all of the findings presented in the RI, FS, and RA documents for the
Lower Fox River and Green Bay RI/FS.  The purpose of the comparative analysis
is to weigh the relative performance of each alternative against a particular
criterion and to determine which alternatives perform consistently well or
consistently better in relation to the criterion of interest.  A sub-component of this
comparison is that for each remedial alternative, a range of action levels is
presented resulting in varying levels of effort, protection, and risk reduction
(discussed in Section 8).  By carrying forward a range of action levels for each
alternative, this section creates a three-dimensional comparative analysis between
evaluation criteria, remedial alternative, and action level.

Following a description of the comparative process, the comparative analysis for
each of the four river reaches are described separately below as they relate to the
remedial action objectives.  The Green Bay zones are discussed together as Green
Bay since most of the outcomes are the same, regardless of the zone.  A summary
of the comparative measures used in the evaluation process are presented in Table
10-1.  A summary of the total cost and anticipated risk reduction associated with
each alternative is presented in Tables 10-2 and 10-3 for the Lower Fox River and
Green Bay, respectively.

10.1 Description of Comparative Analysis Process
This section compares the predicted performance of:  1) each reach-specific and
bay-specific alternative at each action level in relation to specific evaluation
criteria; and 2) each action level on a river- and bay-wide basis in relation to
specific evaluation criteria.  This comparison builds upon the detailed analysis
conducted in Section 9 in which each alternative was analyzed independently
without consideration of other alternatives and the risk assessment summary in
Section 8 in which each action level was evaluated independently.  The purpose
of the comparative analysis is to identify the advantages and disadvantages of
each alternative and action level relative to one another, so that the key trade-offs
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can be identified.  This section does not, however, recommend any specific
alternative or action level.  Final selection will be the responsibility of the resource
managers to balance the trade-offs identified in this section and select a final
remedy option.

The comparative analysis focuses on synthesizing the evaluation in Section 9 into
readily accessible decision-making tools.  To accomplish this, numerical measures
were used to evaluate how each alternative compares relative to all others with
respect to addressing each of the following questions:

C How long after remediation is completed would it take to achieve
sediment concentrations resulting in acceptable risk to humans and
ecological receptors?

C What is the level of disruption to local communities associated with the
construction of each alternative?

C What is the mass of PCBs removed from the Lower Fox River?

C What is the cost of implementing each alternative?

C What is the incremental cost of reducing risk for each alternative?

C How long after remediation is completed would it take to achieve
surface water concentrations resulting in acceptable risk to humans and
ecological receptors?

C What is the amount of PCBs being transported to Green Bay in the
water column as suspended solids following implementation of the
alternative?

Each of these issues, and the quantitative measures identified to evaluate the
alternatives, are discussed in Table 10-1.  In summary, the array of parameters
included in the comparative analysis for both the Lower Fox River and Green Bay
includes the following components:
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8 Alternative C or C1 is hydraulic dredging for Little Lake Butte des Morts, Appleton to Little
Rapids, and Little Rapids to De Pere.
Alternative C or C1 is mechanical dredging for De Pere to Green Bay and the Green Bay zones.
Alternative C2 is mechanical dewatering for Little Lake Butte des Morts Reach.
Alternative C2A is hydraulic dredging pumped directly to a combined dewatering and disposal
facility, and Alternative C2B is passive dewatering and disposal at a dedicated NR 500 monofill
for the Little Rapids to De Pere and the De Pere to Green Bay reaches.
Alternative C3 is mechanical dewatering and disposal at an existing NR 500 commercial disposal
facility for the Little Rapids to De Pere and De Pere to Green Bay reaches.
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C Remedial Alternatives
< A: No Action
< B: Monitored Natural Recovery and Institutional Controls
< C: Dredge and Off-site Disposal (C1, C2, and C3 where options

are provided8)
< D: Dredge to a CDF
< E: Dredge and Thermal Treatment
< F: Cap in Place (to the maximum extent possible)
< G: Dredge to a CAD Facility

C PCB Action Levels
< No Action
< 125 ppb
< 250 ppb
< 500 ppb
< 1,000 ppb
< 5,000 ppb

C Evaluation Parameters (Associated CERCLA Balancing Criterion)
< Years to Reach Protective Human Health Levels (long-term

effectiveness and permanence)
< Years to Reach Protective Ecological Health Levels (long-term

effectiveness and permanence)
< Number of Years to Implement Remedy (short-term

effectiveness)
< PCB Mass Removed (reduction of toxicity, mobility and volume)
< Total Cost (cost)
< Cost Effectiveness (cost)
< Years to Reach Ecologically Protective Surface Water Quality

(long-term effectiveness and permanence)
< PCB Sediment Loading to Green Bay (long-term effectiveness

and permanence)



Final Feasibility Study

10-4 Comparative Analysis of Alternatives

As discussed in Section 8, none of the alternatives considered in this FS are
projected to meet surface water criteria (RAO 1) that is protective to human
health drinking water standards within the modeled time horizon (100 years).  As
such, the ability to achieve this portion of RAO 1 cannot be used in a comparative
analysis to distinguish the various alternatives.  However, the ability to achieve
wildlife criteria (0.12 ng/L) within 30 years following remediation is discussed
under ecological health.  In addition, the minimization of contaminant releases
during active remediation (RAO 5) was not considered since reliable, comparable,
quantitative data are not available for this purpose.

Project expectations for the Lower Fox River and Green Bay project have been
summarized as five remedial action objectives previously described in Sections 4
and 8 of the FS.  Within each of these remedial action objectives, both WDNR
and EPA have quantified their project expectations into numerical values (i.e.,
number of years to remove fish consumption advisories) in which to evaluate the
expected performance of each alternative and each action level.  These
expectations may change or be revised over the course of the project and through
the public review process, but for now, they provide a useful framework to
compare and evaluate the alternatives.  These quantifiable expectations are
described in Section 8.

From the array of risk levels and protective sediment quality thresholds presented
in Section 8, several key thresholds were carried forward in the FS for relative
comparison between alternatives.  These thresholds were selected by both WDNR
and EPA as important risk evaluation criteria that relate to the remedial action
objectives (RAOs) for the project:

C Human Health
< Achieve protective levels in 10 years following cleanup for

recreational anglers - walleye, whole fish, RME, HI is 1.0
(noncancer) (288 µg/kg);

< Achieve protective levels in 10 years following cleanup for
recreational anglers - walleye, whole fish, RME, 10-5 cancer risk
(106 µg/kg);

< Achieve protective levels in 30 years following cleanup for high-
intake fish consumers - walleye, whole fish, RME, HI is 1.0
(noncancer) (181 µg/kg); and



Final Feasibility Study

Comparative Analysis of Alternatives 10-5

< Achieve protective levels in 30 years following cleanup for high-
intake fish consumers - walleye, whole fish, RME, 10-5 cancer
risk (71 µg/kg).

Because many of the recreational angler thresholds are met within 30
years following cleanup without implementation of an active remedy,
the high-intake fish consumer threshold was added to the comparative
analysis.

C Ecological Health
< Achieve protective levels in 30 years following cleanup based on

carnivorous bird deformity - NOAEC based on carp, whole fish
(121 µg/kg);

< Achieve protective levels in 30 years following cleanup based on
protection of piscivorous mammals (mink) - NOAEC based on
carp, whole fish (50 µg/kg); and

< Achieve surface water quality for the protection of wildlife (0.12
ng/L) in 30 years following cleanup.

C PCB Transport to Green Bay
< Achieve PCB loads from the Lower Fox River (De Pere to Green

Bay Reach) into Green Bay that are equivalent to PCB loads
from the sum of other tributaries (10 kg/yr).

The projected time required to meet these thresholds based on the action levels
selected are discussed in the following sections for each reach and zone.

10.2 Summary of Alternatives
The seven generic remedial alternatives retained for detailed analysis are:

A. No Action,
B. Monitored Natural Recovery and Institutional Controls,
C. Dredge and Off-site Disposal,
D. Dredge to a Confined Disposal Facility (CDF),
E. Dredge and Thermal Treatment,
F. In-situ Capping, and
G. Dredge to a Confined Aquatic Disposal (CAD) Facility.
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The no action alternative was retained as required under CERCLA and the NCP.
This alternative serves as a baseline for comparison with other alternatives and
involves taking no action towards a remedy, implying no active management or
expectation that the RAOs will be achieved over time.

The monitored natural recovery alternative was also retained as a basis for
comparison with other alternatives, but involves an expectation that RAOs will be
achieved in 30 years (i.e., ability to consume fish from the Lower Fox River).  This
alternative assumes that institutional controls will remain in place until acceptable
levels of risk have been achieved.  Monitored natural recovery is implied in many
of these alternatives, because each remedy assumes varying amounts of
protectiveness by natural processes by selecting a range of different action levels
surrounding the SQT levels identified in the risk assessment (Section 3).  Each
action level and the amount of risk reduction provided by source removal of
contaminated sediment will be compared to the amount of remaining risk and the
costs associated with each action level.

Dredge and off-site disposal includes hydraulic and/or mechanical dredging,
passive followed by solidification or mechanical dewatering, and truck hauling to
an existing or newly-constructed landfill.

Dredge to a CDF includes hydraulic dredging and piping or mechanical dredging
and offloading to a newly-constructed nearshore or freestanding CDF.  Nearshore
CDF construction in the Lower Fox River includes placement of steel sheet piles
along the waterside and a clean soil cap once the CDF has been filled to capacity.
In-water CDF construction in Green Bay includes placement of contaminated
sediment in an elevated cellular cofferdam and capping with clean sand.

Vitrification was retained as the representative thermal treatment process option.
It involves hydraulic dredging, passive dewatering followed by thermal treatment
by a shore-based unit.  Sediment treated by thermal treatment is transformed into
glass aggregate that has the potential for a wide variety of beneficial reuse
applications.

Thermal treatment was selected as the ex-situ thermal treatment process option
because the multi-phased study conducted by WDNR has provided data which
indicates that this treatment technology is a viable option.

Several sand cap designs were retained in Section 6 for possible application in the
Lower Fox River.  Design factors that influenced the final selection of an in-situ
cap included an evaluation of capping materials and cap thickness when applied
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in the field.  In general, sandy sediments are suitable capping material, with the
additional option of armoring at locations with the potential for scouring and
erosion.  Contaminated sediments will be left in place and covered with a 20-inch
sand cap overlain by 12 inches of graded armor stone.  Sediments located within
navigational channels will be dredged, dewatered and taken to an upland disposal
site.

Construction of a CAD is only technically feasible in Green Bay.  Three possible
locations were sited in the FS based on bathymetry, water depth, and currents.
Each location was assumed to provide enough capacity for each action level.
Construction of the CAD includes placement of contaminated sediment in a
mechanically-dredged excavation and covering the sediment with 3 feet of clean
sand after placement.

10.3 Comparative Analysis of Alternatives - Little
Lake Butte des Morts Reach

The comparative analysis of alternatives for the Little Lake Butte des Morts Reach
is presented on Figures 10-1 and 10-2.  The following discussion provides a set of
observations made as a result of the comparative analysis:

C Human Health.  Figure 10-1 illustrates the time required following
cleanup to reduce human health risk to below acceptable levels such
that consumption advisories for recreational anglers can be removed.
A general target has been established that these recreational advisories
be removed within 10 years following cleanup.  Active remedies
implemented to the 1,000 ppb action level will satisfy this goal.  The
largest reductions in time to achieve protective levels is observed
between the 5,000 and 1,000 ppb action levels.  Figure 10-1 illustrates
the time required following cleanup to reduce human health risk to
below acceptable levels such that consumption advisories for high-
intake fish consumers can be removed.  A general target has been
established that these advisories be removed within 30 years following
cleanup.  Active remedies satisfy this goal for action levels 125 through
1,000 ppb with the largest reduction in time to achieve protective levels
occurring between the 5,000 and 1,000 ppb action levels.

C Ecological Health.  Figure 10-1 also illustrates the time required to
meet ecologically protective levels.  A general target has been
established that safe ecological levels should be met within 30 years
following cleanup.  Active remedies will meet protective levels within
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the modeled time frame for the 1,000 ppb action level and below, for
all alternatives.  The largest reduction in time to reach protective levels
is observed between the 5,000 and 1,000 ppb action levels.

Figure 10-1 illustrates the time to meet ecologically protective levels
based on surface water quality.  A general target has been established
that safe ecological levels should be met within 30 years following
cleanup.  Active remedies achieve this target for the 125 and 250 ppb
action levels and are marginally above the target for the 500 ppb action
level (39 years).

C Implementation Duration.  Figure 10-2 illustrates the implementation
duration for each alternative at each action level.  A general target goal
has been set to perform the cleanup within a 10-year period.  Only the
125 ppb action level does not satisfy this target.  All the alternatives
have approximately equivalent cleanup durations that vary by action
level.

C PCB Mass Removed.  Figure 10-2 illustrates that alternatives involving
dredging remove the same PCB mass at each action level, while the
capping alternative (Alternative F) removes slightly less PCB mass.  The
largest reduction in PCB mass is observed between 5,000 and 1,000
ppb action levels, while any further decrease in the action level does not
significantly increase the PCB mass removed (less than 7%).

C Total Cost.  The total cost to implement an active remedy represents
a fivefold cost increase compared to MNR (Alternative B) estimated at
$9.9 million (Table 10-2).  It can be seen on Figure 10-2 that
Alternative E is generally the lowest cost active remedy, while dredging
to a CDF and dredge and off-site disposal with mechanical dewatering
(Alternatives D and C2) are slightly more expensive, with C1 being the
most expensive.  Alternative D appears to be least sensitive to changes
in action level.  At the 1,000 ppb action level, Alternative E is estimated
to be the least-cost approach at $64 million with Alternative C2 at 66
million, Alternative D at $68 million, Alternative F at $90 million, and
Alternative C1 at $117 million.

C Cost Effectiveness.  In order to evaluate the cost effectiveness of each
alternative at each action level, the incremental cost per year reduction
in time to remove fish consumption advisories (for recreational anglers)
relative to the Institutional Controls alternative (Alternative B) was
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calculated using the cancer risk data.  Due to the uniformity in the time
to remove fish consumption advisories, these data are closely aligned to
the total cost data.  Thermal Treatment (Alternative E) is the most cost-
effective remedy, and 1,000 ppb is the most cost-effective PCB action
level that meets protective thresholds.

10.4 Comparative Analysis of Alternatives - Appleton
to Little Rapids Reach

The comparative analysis of alternatives for the Appleton to Little Rapids Reach
is presented on Figures 10-3 and 10-4.  The following discussion provides a set of
observations resulting from the comparative analysis:

C Human Health.  Figure 10-3 illustrates the time required following
cleanup to reduce human health risk to below acceptable levels such
that consumption advisories for recreational anglers can be removed.
A general target has been established that these recreational advisories
be removed within 10 years following cleanup.  Each active remedy
satisfies this goal for action levels 125 through 1,000 ppb, except for
the cancer risk time frame which is marginally above the target for the
500 ppb (11 years) and 1,000 ppb (14 years) action levels.  The largest
reduction in the time to reach protective levels is observed between the
5,000 to 1,000 ppb action levels.  Figure 10-3 illustrates the time
required following cleanup to reduce human health risk to below
acceptable levels such that consumption advisories for high-intake fish
consumers can be removed.  A general target has been established that
these advisories be removed within 30 years following cleanup.  Active
remedies satisfy this goal for action levels 125 through 1,000 ppb with
the largest reduction in time to achieve protective levels occurring
between the 5,000 and 1,000 ppb action levels.

C Ecological Health.  Figure 10-3 also illustrates the time required to
meet ecologically protective levels.  These data indicate that protective
levels will not be reached within 71 to over 100 years with no active
remedy (Alternatives A and B).  Active remedies will meet protective
levels within the 30-year time frame for the 1,000 ppb action level and
below, except for the piscivorous mammal that is marginally above 30
years (34 years) at the 1,000 ppb action level.  For the 500 ppb action
level, the time to reach protective ecological levels varies between 15
and 29 years.  For 250 ppb, the time varies between 9 and 18 years and
for 125 ppb, the time varies between 7 and 15 years.
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Figure 10-3 illustrates the time to meet ecologically protective levels
based on surface water quality.  A general target has been established
that safe ecological levels should be met within 30 years following
cleanup.  Active remedies achieve this target for the 125 and 250 ppb
action levels and are marginally above the target for the 500 ppb action
level (40 years).

C Implementation Duration.  Figure 10-4 illustrates the implementation
duration for each alternative at each action level.  A general target has
been set to perform the cleanup within a 10-year period.  All of the
alternatives at each action level easily satisfy this target with the
maximum implementation duration being 1.3 years.

C PCB Mass Removed.  Figure 10-4 illustrates that alternatives involving
dredging remove the same PCB mass at each action level.  The largest
reduction in PCB mass is observed between the No Action and 5,000
ppb action levels (63% removed), while further decrease in the action
level incrementally increases the PCB mass removed.  Only 10 percent
of the mass is contained between the 125 and 500 ppb action levels.
For Alternatives C and E, the PCB mass removed varies from 67 kg at
5,000 ppb to 105 kg at 250 ppb.

C Total Cost.  The total cost to implement an active remedy represents
a 5- to 20-fold cost increase compared to the MNR alternative
(Alternative B) estimated at $9.9 million (Table 10-2).  Dredging to an
off-site landfill (Alternative C) is a slightly higher cost approach when
compared to thermal treatment (Alternative E).  Alternative E appears
to be the least sensitive to changes in action level.  For example, at the
1,000 ppb action level, Alternative E is estimated to be the least-cost
approach at $17 million with Alternative C at $20 million.

C Cost Effectiveness.  In order to evaluate the cost effectiveness of each
alternative at each action level, the incremental cost per year reduction
in time to remove fish consumption advisories (for recreational anglers)
relative to the MNR alternative (Alternative B) was calculated using the
cancer risk data.  Due to the uniformity in the time to remove fish
consumption advisories, these data are closely aligned to the total cost
data.  Thermal Treatment (Alternative E) is the most cost-effective
remedy, and 1,000 ppb is the most cost-effective PCB action level that
meets protective thresholds.
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10.5 Comparative Analysis of Alternatives - Little
Rapids to De Pere Reach

The comparative analysis of alternatives for the Little Rapids to De Pere Reach
is presented on Figures 10-5 and 10-6.  The following discussion provides a set of
observations made as a result of the comparative analysis:

C Human Health.  Figure 10-5 illustrates the time required following
cleanup to reduce human health risk to below acceptable levels such
that consumption advisories for recreational anglers can be removed.
A general target has been established that these recreational advisories
be removed within 10 years following cleanup.  Each active remedy
satisfies this goal based on noncancer risk for action levels 125 through
1,000 ppb.  The goal is satisfied for only the 125 ppb action level based
on cancer risk, while the result is marginally above the goal for the 250
ppb (14 years) and 500 ppb (20 years) action levels.  The largest
reductions are observed between the 5,000 and 1,000 ppb action levels.
Figure 10-9 illustrates the time required following cleanup to reduce
human health risk to below acceptable levels such that consumption
advisories for high-intake fish consumers can be removed.  A general
target has been established that these advisories be removed within 30
years following cleanup.  Active remedies satisfy this goal for action
levels 125 through 1,000 ppb, except for the cancer risk scenario at the
1,000 ppb action level where the goal is not achieved for 42 years.  The
largest reduction in time to achieve protective levels occurs between the
5,000 and 1,000 ppb action levels.

C Ecological Health.  Figure 10-5 also illustrates the time required to
meet ecologically protective levels.  The no action alternatives
(Alternatives A and B) do not reach protective levels within the
modeled time frame (100 years).  Active remedies will meet protective
levels within the 30-year target time frame for action levels 125 through
500 ppb, except for the piscivorous mammal scenario at the 500 ppb
action level where the goal is not achieved for 31 years.

Figure 10-5 illustrates the time to meet ecologically protective levels
based on surface water quality.  A general target has been established
that safe ecological levels should be met within 30 years following
cleanup.  Active remedies achieve this target for the 125 ppb action
level and are marginally above the target for the 250 ppb action level
(40 years).
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C Implementation Duration.  Figure 10-6 illustrates the implementation
duration for each alternative at each action level.  A general target has
been set to perform the cleanup within a 10-year period.  Only the 125
ppb action level does not satisfy this target for all of the active remedies
(Alternatives C1, D, and E).  For each action level, the Dredge and Pipe
to Landfill and Capping alternatives (Alternatives C2 and F) have the
lowest implementation durations when compared to other alternatives.

C PCB Mass Removed.  Figure 10-6 illustrates that all removal
alternatives (Alternatives C1 through E) remove the same PCB mass at
each action level, while capping (Alternative F) removes significantly
less PCB mass.  Significant reductions in PCB mass are observed at the
5,000 and 1,000 ppb action levels.  Ninety-two percent of the PCB
mass is removed at the 1,000 ppb action level while further decreases
in the action level do not significantly increase the PCB mass removed.
For Alternatives C1 through E, the PCB mass removed varies from 798
kg at 5,000 ppb to 1,192 kg at 250 ppb.

C Total Cost.  The total cost to implement an active remedy represents
a 4- to 25-fold cost increase compared to the MNR alternative
(Alternative B) estimated at $9.9 million.  Among the active remedies,
dredging to a CDF (Alternative D) has the lowest cost at all action
levels (except 5,000 ppb) (Table 10-2).  Alternative D also appears to
be least sensitive to changes in action level.  Alternatives D, F, C3, E,
C2B, and C1 are incrementally more expensive, with Alternative C1
being the most expensive.  For example, at the 1,000 ppb action level,
Alternative C2A is estimated to be the least-cost approach at $44
million.  Alternative D is estimated to cost $53 million, Alternative F
is estimated to cost $63 million, Alternative C3 is estimated at $69
million, Alternative E is estimated at $86 million, Alternative C2B is
estimated at $100 million, and Alternative C1 estimated at $95 million.

C Cost Effectiveness.  In order to evaluate the cost effectiveness of each
alternative at each action level, the incremental cost per year reduction
in time to remove fish consumption advisories (for recreational anglers)
relative to the Institutional Controls alternative (Alternative B) was
calculated using the cancer risk data.  Due to the uniformity in the time
to remove fish consumption advisories, these data are closely aligned to
the total cost data.  Alternatives C2A and D are the most cost-effective
remedies, and 1,000 ppb is the most cost-effective PCB action level that
meets protective thresholds.
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10.6 Comparative Analysis of Alternatives - De Pere
to Green Bay Reach

The comparative analysis of alternatives for the De Pere to Green Bay Reach is
presented on Figures 10-7 and 10-8.  The following provides a set of observations
made as a result of the comparative analysis:

C Human Health.  Figure 10-7 illustrates the time required following
cleanup to reduce human health risk to below acceptable levels such
that consumption advisories for recreational anglers can be removed.
A general target has been established that these recreational advisories
be removed within 10 years following cleanup.  Each active remedy will
satisfy this goal, based on noncancer risk, for action levels of 125 and
250 ppb.  Based on cancer risk, this goal is not achieved with the
minimum time of 15 years to reach protective levels at the 125 ppb
action level.  The largest reduction in time to reach protective levels is
observed between 5,000 and 1,000 ppb action levels for cancer risk and
noncancer risk.  Figure 10-9 illustrates the time required following
cleanup to reduce human health risk to below acceptable levels such
that consumption advisories for high-intake fish consumers can be
removed.  A general target has been established that these advisories be
removed within 30 years following cleanup.  Active remedies achieve
the cancer risk target at the 125 and 250 ppb action levels and for the
125 through 1,000 ppb action levels for noncancer risk.

C Ecological Health.  Figure 10-7 also illustrates the time required to
meet ecologically protective levels.  Protective levels will not be reached
within the modeled time frame (100 years) with no active remedy
(Alternatives A and B).  Active remedies will meet protective levels
within the 30-year target time frame for action levels 125 through
1,000 ppb based on carnivorous bird deformity.  Based on the
piscivorous mammal, the target will be achieved for the 125 and 250
ppb action levels while marginally above the target for the 500 ppb
action level (34 years).

Figure 10-7 illustrates the time to meet ecologically protective levels
based on surface water quality.  A general target has been established
that safe ecological levels should be met within 30 years following
cleanup.  Active remedies achieve this target for the 125 ppb action
level and are marginally above the target for the 250 ppb action level
(40 years).
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C Implementation Duration.  Figure 10-8 illustrates the implementation
duration for each alternative at each action level.  A general target has
been set to perform the cleanup within a 10-year period.  All of the
alternatives satisfy this target at each action level with Alternative C2
having the shortest duration.

C PCB Mass Removed.  Figure 10-8 illustrates that removal alternatives
(Alternatives C1 through E) remove the same PCB mass at each action
level, while capping (Alternative F) removes slightly less PCB mass.
The 5,000 ppb action level removes 94 percent of the PCB mass in this
reach, while any further decrease in the action level does not
significantly increase the PCB mass removed.  For Alternatives C1
through E, the mass removed varies from 24,950 kg at 5,000 ppb to
26,581 kg at 250 ppb.

C Total Cost.  The total cost to implement an active remedy represents
a 20- to 85-fold cost increase over the MNR alternative (Alternative B),
estimated at $9.9 million.  It can be seen on Figure 10-8 that dredging
directly to a combined NR 213/NR 500 dewatering and disposal facility
(Alternative C2A) is the lowest cost.  Alternative C2A is also the least
sensitive to changes in action level (Table 10-2).  Other dredging and
capping alternatives are incrementally more expensive, with Alternative
C1 being the most expensive.  For example, at the 1,000 ppb action
level, Alternative C2A is estimated to be the least-cost approach at
$174 million, with Alternative F at $357 million, and Alternative D at
$505 million.  Alternative E is estimated at $355 million, Alternative
C2B is estimated at $492 million, Alternative C3 is estimated at $514
million, and Alternative C1 is estimated to cost $660 million .

C Cost Effectiveness.  In order to evaluate the cost effectiveness of each
alternative at each action level, the incremental cost per year reduction
in time to remove fish consumption advisories (for recreational anglers)
relative to the MNR alternative (Alternative B) was calculated using the
cancer risk data.  Due to the uniformity in the time to remove fish
consumption advisories, these data are closely aligned to the total cost
data.  Dredging (Alternative C2A) is the most cost-effective remedy,
and 125 and 250 ppb are the most cost-effective PCB action levels that
meet protective thresholds.
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10.7 Comparative Analysis of Alternatives - Green
Bay, All Zones

The comparative analysis of alternatives for Green Bay Zone 2 (Table 8-10 and
Figure 10-9), Green Bay Zone 3A (Table 8-11 and Figure 10-10), and Green Bay
Zone 3B (Table 8-12 and Figure 10-11) show that regardless of the action taken
in the Lower Fox River (excluding no action), there is very little effect (measured
as reduced risk) on Green Bay for the human health and ecological scenarios
considered.  The following discussion provides a set of observations resulting from
the comparative analysis:

C Human Health.  Tables 8-10 through 8-13 illustrate the time required
following cleanup in Green Bay to reduce human health risk to below
acceptable levels such that consumption advisories for recreational
anglers can be removed.  A general target has been established that
these recreational advisories be removed within 10 years following
cleanup.  None of the Green Bay active remedies will satisfy this goal.
Removal actions conducted in Zone 3B (Alternatives D and G) will
reduce the expected time frame to reach protective levels to 99 years for
a Fox River action level of 500, 250, or 125 ppb.

C Ecological Health.  Tables 8-10 through 8-13 also illustrate the time
required to meet ecologically protective levels.  A general target has
been established that these protective ecological levels will be reached
within 30 years following cleanup (a total of 40 years).  None of the
Green Bay active remedies will satisfy this goal for the ecological
scenarios considered.

C Implementation Duration.  Figures 10-9, 10-10, and 10-11 illustrate
the implementation duration for each alternative at each action level.
A general target has been set to perform the cleanup within a 10-year
period.  Most of the alternatives satisfy this target.  In Green Bay Zone
2, removal to the 1,000 ppb action level will take five times longer than
the next highest action level of 5,000 ppb.  In Green Bay Zone 3B, the
time required to remove sediment to the 500 ppb action level requires
slightly more than 10 years, but equipment size and quantity can be
modified during the remedial design to complete removal actions within
the targeted time frame of 10 years.

C PCB Mass Removed.  Figures 10-9, 10-10, and 10-11 illustrate that
removal alternatives (Alternatives C, D, and G) remove the same PCB
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mass at each action level.  In Green Bay Zone 2, sediment removal to
the 1,000 ppb action level removes six times as much PCB mass as the
next highest action level of 5,000 ppb (basically there is not much mass
above the 5,000 ppb action level).  In Green Bay Zone 3A, significantly
more PCB mass is removed at the 500 ppb action level as compared
with the 1,000 ppb action level.  Only one action level is carried
forward for Green Bay Zone 3B.

C Total Cost.  The total cost to implement an active remedy represents
a 100-fold to 1,200-fold cost increase over the MNR alternative
(Alternative B), estimated at $9.9 million (Table 10-3).  It can be seen
on Figures 10-9, 10-10, and 10-11 that dredging directly to a CAD site
(Alternative G) is the lowest cost active alternative.

C Cost Effectiveness.  As discussed above, human health and ecologically
protective levels are generally not achieved for Green Bay within the
modeled time frame.  As a result, it was not possible to perform
calculations regarding cost-effectiveness.

10.8 Comparative Analysis of Action Levels on a
System-wide Basis

The FS and associated modeling efforts have focused on evaluating system-wide
action levels; however, as can be seen from the projections, the same action level
provides markedly different degrees of RAO achievement.  In order to facilitate
future decision-making processes and the inherent trade-offs between cleanup cost
and achieving RAOs, this section provides the tools that will be necessary during
future decision-making efforts for the entire system.  Future modeling efforts may
be required to fully evaluate the effect of different action levels for each reach or
zone, but the following discussion provides a rationale for focusing those modeling
efforts.

Figures 10-12 and 10-13 compare the time to achieve protective levels for human
health and ecological receptors for all four river reaches.  General targets have
been established that:  1) recreational fish consumption advisories be removed
within 10 years following cleanup; 2) high-intake fish consumption advisories be
removed within 30 years following cleanup; and 3) that achievement of safe
ecological levels occurs within 30 years.  For the MNR alternative, these
thresholds are expected to be met in 20 years and 40 years, respectively.
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Based on the 100-year modeled projections illustrated on Figures 10-12 and
10-13, it appears that the Appleton to Little Rapids Reach will likely show some
reduced risk by natural recovery processes when compared to other river reaches;
the Little Lake Butte des Morts Reach will show less improvement without an
active remedy.  However, neither of these reaches will meet protective levels in the
targeted time frame without an active remedy.  The other two reaches, Little
Rapids to De Pere Reach and De Pere to Green Bay Reach, will not show
appreciable improvement (reduced risk) by monitored natural recovery processes
alone.  Physical site conditions such as:  the quantity and volume of PCB mass
present in these reaches, the size of the reach, vessel traffic, storm events, and
hydraulic exchange of water flow with Green Bay contribute to the long-term fate
of contaminants that limit the long-term effectiveness of natural recovery
processes.  As shown on Figure 10-12, the action levels required to satisfy the
targeted time frame of 10 years following remediation include:  1,000 ppb in
Little Lake Butte des Morts, 250 ppb in Appleton to Little Rapids, and 125 ppb
in Little Rapids to De Pere.  The De Pere to Green Bay Reach will not achieve
protective levels for 15 years at the 125 ppb action level.  The time to reach
protective levels would be 7 to 15 years for each of the aforementioned river
reaches.  At these same action levels, the time to reach ecologically protective
levels based on the piscivorous mammal would be approximately 29, 18, 15, and
18 years, respectively.  The protectiveness of these action levels would have to be
verified by modeling specifically for this selected group of action levels.

The objective of RAO 4 is to reduce PCB sediment loading to Green Bay and
ultimately Lake Michigan.  Figure 10-14 illustrates the modeled sediment loading
to Green Bay for each Fox River action level.  These data indicate that the largest
decrease occurs between the no action and 5,000 ppb action level.  There is also
a substantial decrease between the 5,000 and 1,000 ppb actions levels, but only
marginal reductions thereafter.  A general target has been established to reduce
PCB sediment loading to Green Bay from Fox River to below the PCB sediment
loading contributed to Green Bay by all other tributaries combined (10 kg/year).
This target is achieved immediately following cleanup for the 125, 250, and 500
ppb action levels.  For the 1,000 ppb action level, the target level is achieved in
4 years and it is also achieved in 24 years for the 5,000 ppb action level.  The
target PCB loading to Green Bay is not achieved for the no action approach in Fox
River.  The PCB loading to Green Bay from the Fox River also drops below the
upstream loading contributed by Lake Winnebago (18 kg/year) in less than 24
years for all action levels, except that this level is never achieved using the No
Action alternative.
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10.9 Comparative Analysis Summary
In summary, this FS does not select the “best” remedial alternative and action
level for implementation in the Lower Fox River and Green Bay.  Final selection
of a remedial alternative and action level will depend on several decision-making
factors including long-term land use restrictions, community support, residual
risks, and implementation factors discussed in Sections 8 and 9 of the FS.
However, the comparative analysis does present the relative performance of each
alternative and related action level relative to each criterion.  This analysis
summarizes key highlights of these comparisons.  For example, the largest
reductions in time to reach protective levels for a particular PCB action level
relative to the next highest action level and the most cost-effective action level
relative to the number of years required to remove recreational fish consumption
advisories are described below.  Key findings for each reach and zone are
summarized below.

C Little Lake Butte des Morts Reach

< At a minimum, the 1,000 ppb PCB action level will be required
to meet protective human health and ecological thresholds in 10
and 30 years after remedy completion.  The 5,000 ppb action
level will not meet protective thresholds in this time frame.

< Ecologically protective surface water concentrations are achieved
within the 30-year target for the 125 and 250 ppb action levels.

< Most of the PCB mass is removed at the 1,000 ppb action level
(93%).  Only 7 percent of the PCB mass is contained in the
combined action levels of 125, 250, and 500 ppb.

< The Dredge and Off-site Disposal, Thermal Treatment, and
Dredge to CDF alternatives (Alternatives C2, E, and D) at the
1,000 ppb action level are the lowest cost alternatives relative to
the time required to remove recreational fish consumption
advisories.

C Appleton to Little Rapids Reach

< At a minimum, the 500 ppb PCB action level will be required to
meet protective human health and ecological thresholds in 30
years after remedy completion.  The 250 ppb action level will be
required to meet the 10-year time frame.  The 1,000 and 5,000



Final Feasibility Study

Comparative Analysis of Alternatives 10-19

ppb action levels will not meet protective thresholds in this time
frame.

< Ecologically protective surface water concentrations are achieved
within the 30-year target for the 125 and 250 ppb action levels.
The 500 ppb action level is marginally above the target at about
40 years.

< The bulk of PCB mass is removed at the 1,000 ppb action level
(87%).  The remaining PCB mass (13%) is contained in the
combined 125, 250, and 500 ppb action levels.

< The Thermal Treatment alternative (Alternative E) at the 1,000
ppb PCB action level is the lowest cost alternative relative to the
time required to remove recreational fish consumption
advisories.

C Little Rapids to De Pere Reach

< At a minimum, the 500 ppb PCB action level will be required to
meet protective human health and ecological thresholds in 30
years after remedy completion.  The 125 ppb action level is
required to meet the 10-year time frame.  The 5,000 and 1,000
ppb action levels will not meet protective thresholds in this time
frame.

< Ecologically protective surface water concentrations are achieved
within the 30-year target for the 125 ppb action level.  The 250
ppb action level is marginally above the target at about 40 years.

< The bulk of PCB mass is removed at the 1,000 ppb action level
(92%).  Most of the remaining PCB mass (8%) is below the 250
ppb action level (99%).

< The Dredge and Off-site Disposal at a Combined NR 213/NR
500 Dewatering and Disposal Facility alternative (Alternative
C2A), the Dredge to CDF alternative (Alternative D), Thermal
Treatment alternative (Alternative E), and Capping alternative
(Alternative F) at the three lowest PCB action levels (125, 250,
and 500 ppb) are the lowest cost alternatives relative to the time
required to remove recreational fish consumption advisories.
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C De Pere to Green Bay Reach

< At a minimum, the 250 ppb PCB action level will be required to
meet protective human health and ecological thresholds in 30
years after remedy completion.  The no action level will meet the
10-year time frame.  The 5,000 and 1,000 ppb action levels will
not meet protective thresholds in this time frame.

< Ecologically protective surface water concentrations are achieved
within the 30-year target for the 125 ppb action level.

< The bulk of PCB mass is removed at the 5,000 ppb action level
(94%).  The remaining PCB mass (6%) is below the 1,000 ppb
action level (99%).

< The Dredge and Off-site Disposal at a Combined NR 213/NR
500 Dewatering and Disposal Facility alternative (Alternative
C2A), the Dredge and CDF alternative (Alternative D), the
Thermal Treatment alternative (Alternative E), and the Capping
alternative (Alternative F) at the three lowest PCB action levels
(125, 250, and 500 ppb) are the lowest cost alternatives relative
to the time required to remove recreational fish consumption
advisories.

< PCB sediment loading to Green Bay from all the Lower Fox
River reaches achieves the target of 10 kg/yr within a reasonable
time frame (24 years or less) for all action levels, except the No
Action alternative which does not achieve the target within the
modeled time frame.

C Green Bay, All Zones

< None of the action levels implemented in the Lower Fox River
shows a decrease in long-term fish tissue concentrations in Green
Bay.  The lower action levels (125, 250, 500, and 1,000 ppb of
the Lower Fox River) do not significantly change the outcome of
Green Bay fish tissue concentrations.  As discussed in Section 8,
this is partly because the majority of PCB mass is removed at the
1,000 ppb action level in Green Bay.
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< None of the PCB action levels implemented in Green Bay will
meet protective human health and ecological thresholds in 30
years after remedy completion.  In Green Bay Zone 3B, removal
to the 500 ppb action level will show a reduction in the number
of years required to meet protective levels, but not within the
targeted time frame.

< The bulk of PCB mass is removed at the 1,000 ppb action level
(95%) for Green Bay Zone 2.  The remaining PCB mass (5%) is
incrementally contained in the lower action levels (125, 250, and
500 ppb).  The bulk of PCB mass is removed at the 125 ppb
action level (100%) for Green Bay zones 3 and 4.  Less than 15
and 30 percent of the PCB mass would be removed at the 500
ppb action level in Green Bay zones 3A and 3B, respectively.
The large volume of sediments in Green Bay coupled with the
relatively low levels of PCB concentrations indicates that a large
quantity of PCB mass resides in Green Bay.  However, this PCB
mass is widely distributed and dispersed in Green Bay at
relatively low concentrations.

10.10 Section 10 Figures and Tables
Figures and tables for Section 10 follow page 10-22 and include:

Figure 10-1 Comparison of Human Health and Ecological Protectiveness -
Little Lake Butte des Morts to Appleton Reach

Figure 10-2 Comparison of Cleanup Duration, Mass Removal, and Cost -
Little Lake Butte des Morts

Figure 10-3 Comparison of Human Health and Ecological Protectiveness -
Appleton to Little Rapids Reach

Figure 10-4 Comparison of Cleanup Duration, Mass Removal, and Cost -
Appleton to Little Rapids Reach

Figure 10-5 Comparison of Human Health and Ecological Protectiveness -
Little Rapids to De Pere Reach

Figure 10-6 Comparison of Cleanup Duration, Mass Removal, and Cost -
Little Rapids to De Pere Reach

Figure 10-7 Comparison of Human Health and Ecological Protectiveness -
De Pere to Green Bay Reach

Figure 10-8 Comparison of Cleanup Duration, Mass Removed, and Cost -
De Pere to Green Bay Reach (Green Bay Zone 1)

Figure 10-9 Comparison of Cleanup Duration, Mass Removal, and Cost -
Green Bay Zone 2
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Figure 10-10 Comparison of Cleanup Duration, Mass Removal, and Cost -
Green Bay Zone 3A

Figure 10-11 Comparison of Cleanup Duration, Mass Removal, and Cost -
Green Bay Zone 3B

Figure 10-12 Comparison of Human Health Protectiveness - All Reaches
Figure 10-13 Comparison of Protection - All Reaches
Figure 10-14 Total PCB Sediment Loading for All Remedial Action Levels -

De Pere to Green Bay Reach

Table 10-1 Comparative Evaluation Measures
Table 10-2 Summary of Remedial Costs and Risk Reduction for Lower Fox

River Remedial Alternatives
Table 10-3 Summary of Remedial Costs and Risk Reduction for Green Bay

Remedial Alternatives



Figure 10-1

Note:  Remedial alternatives C, D, E, and F have the same risk reduction when compared across the same action levels.  Therefore, the different 
remedial alternatives are not displayed separately on the risk reduction graphs (except No Action).

Comparison of Human Health and Ecological Protectiveness - 
Little Lake Butte des Morts to Appleton Reach
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Figure 10-2

Note:  20% contingency costs not included.  Alternative C1 costs used.

Comparison of Cleanup Duration, Mass Removal, and Cost - 
Little Lake Butte des Morts

"Cost per year" is the calculated additional cost per year for implementing 
any action level other than MNR. 
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Figure 10-3 Comparison of Human Health and Ecological Protectiveness - 
Appleton to Little Rapids Reach

Note:  Remedial alternatives C, D, E, and F have the same risk reduction when compared across the same action levels.  Therefore, the different remedial 
alternatives are not displayed separately on the risk reduction graphs (except No Action).
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Figure 10-4

Note:  20% contingency costs not included.

Comparison of Cleanup Duration, Mass Removal, and Cost - 
Appleton to Little Rapids Reach

"Cost per year" is the calculated additional cost per year for implementing 
any action level other than MNR.
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Figure 10-5 Comparison of Human Health and Ecological Protectiveness - 
Little Rapids to De Pere Reach

Note:  Remedial alternatives C, D, E, and F have the same risk reduction when compared across the same action levels.  Therefore, the different 
remedial alternatives are not displayed separately on the risk reduction graphs (except No Action).
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Figure 10-6

Note:  20% contingency costs not included.  Alternative C2B costs used.

Comparison of Cleanup Duration, Mass Removal, and Cost - 
Little Rapids to De Pere Reach

"Cost per year" is the calculated additional cost per year for implementing 
any action level other than MNR.
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Figure 10-7 Comparison of Human Health and Ecological Protectiveness - 
De Pere to Green Bay Reach

Note:  Remedial alternatives C, D, E, and F have the same risk reduction when compared across the same action levels.  Therefore, the different 
remedial alternatives are not displayed separately on the risk reduction graphs (except No Action).
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Figure 10-8

Note:  20% contingency costs not included.  Alternative C2B costs used.

Comparison of Cleanup Duration, Mass Removal, and Cost - 
De Pere to Green Bay Reach (Green Bay Zone 1)

"Cost per year" is the calculated additional cost per year for implementing 
any action level other than MNR.
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Figure 10-9 Comparison of Cleanup Duration, Mass Removal, and Cost - 
Green Bay Zone 2

Note:  20% contingency costs not included.

No Cost per year calculated due to thresholds never being met in 
100 years.
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Figure 10-10 Comparison of Cleanup Duration, Mass Removal, and Cost - 
Green Bay Zone 3A

Note:  20% contingency costs not included.

No Cost per year calculated due to thresholds never being met in 
100 years.
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Figure 10-11 Comparison of Cleanup Duration, Mass Removal, and Cost - 
Green Bay Zone 3B 

Note:  20% contingency costs not included.

No Cost per year calculated due to thresholds never being met in 
100 years.
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Figure 10-12 Comparison of Human Health  Protectiveness - 
All Reaches
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Figure 10-13

RAO 4 not evaluated in Fox River reaches.

Comparison of Protection -  All Reaches
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Figure 10-14 Total PCB Sediment Loading for All Remedial Action Levels - 
De Pere to Green Bay Reach
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Table 10-1 Comparative Evaluation Measures

Issue Quantitative Measure Comment

Time Post-
remediation
Necessary to Achieve
Fish Tissue
Concentrations
Resulting in
Negligible Risk to
Human Receptors

Number of years
necessary to achieve the
“human health -
recreational fish
consumer RME,
HI is 1.0” for
noncancer, walleye,
whole fish
consumption.

As discussed in Section 8, none of the remedial
alternatives identified in the FS provide for
immediate 100 percent relief for all human and
ecological receptors in the river and bay.  A key
assumption in this alternative analysis is that
sediment transport and burial over time would
achieve further reductions in PCB mass and thus
concomitant reductions in risk.  At some time in
the future, natural recovery processes would
result in restoration of the river and bay to be
fully protective for all uses and all receptors. 
Thus, the time to achieve such risk reduction is
considered an objective measure of the efficacy of
an alternative.  Targeted time frame of 10 years
following remediation.

Number of years
necessary to achieve the
“human health -
recreational fish
consumer RME” for
10-5 cancer risk level,
walleye, whole fish
consumption.

As discussed in Section 8, the number of years
required to reach protective levels were projected
for 100 years from a calibration period of 6 years. 
There is no precision associated with these
projections; however, they do provide reasonable
expectations of trends between alternatives. 
Targeted time frame of 10 years following
remediation.

Number of years
necessary to achieve the
“human health - high-
intake fish consumer
RME” for 10-5 cancer
risk level, walleye,
whole fish
consumption.

The targeted time frame to remove fish
consumption advisories for high-intake fish
consumers is 30 years following remediation.

Number of years
necessary to achieve the
“human health - high-
intake fish consumer
RME, HI is 1.0” for
noncancer walleye
whole fish consumption

The targeted time frame to remove fish
consumption advisories for high-intake fish
consumers is 30 years following remediation.



Table 10-1 Comparative Evaluation Measures (Continued)
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Issue Quantitative Measure Comment

10-38 Comparative Analysis of Alternatives

Time Post-
remediation
Necessary to Achieve
Fish Tissue
Concentrations
Resulting in
Negligible Risk to
Ecological Receptors

Number of years
necessary to achieve the
“ecological health -
carnivorous bird
deformity NOAEC”
based on carp, whole
fish consumption.

For the purposes of this FS, the targeted time
frame to achieve ecological protectiveness is 30
years following remediation (or implementation
of monitored natural recovery).  The ecological
thresholds are more stringent than the human
health thresholds.

Number of years
necessary to achieve the
“ecological health -
piscivorous mammal
NOAEC” based on
carp, whole fish
consumption.

For the purposes of this FS, the targeted time
frame to achieve ecological protectiveness is 30
years following remediation (or implementation
of monitored natural recovery).  This ecological
threshold is the most stringent threshold carried
forward in the FS for comparative purposes.

Time to Meet
Surface Water
Quality Protective of
Human and
Ecological Receptors
Based on Sediment
PCB Concentrations

Number of years
necessary to achieve
surface water quality
criteria - human health
drinking water (0.0003
ng/L) and wildlife (0.12
ng/L).

The targeted time frame to achieve, to the extent
practicable, is 30 years following remediation
(assuming 10 years of remediation for a total of
40 years).

Time Post-
remediation
Necessary to Achieve
PCB Loads from the
Lower Fox River to
Green Bay that Are
Equivalent to the
Sum of PCB Loads
from Green Bay
Tributaries

Number of years
necessary to meet
Green Bay tributary
loads of 10 kg/yr PCBs.

The targeted time frame to reduce PCB loads to
Green Bay and achieve source control is 30 years
following remediation.  For the monitored
natural recovery alternative, the expectation is 40
years.
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Issue Quantitative Measure Comment
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Time to Implement
Cleanup Alternative

The estimated number
of years for
implementation of each
alternative.

Significant disruptions to the community are
expected to occur during implementation of the
alternatives.  The disruption may be caused by a
number of factors, including:  noise,
environmental releases (air emissions and
sediment resuspension), diminution of
recreational use of the river, presence of heavy
equipment, truck traffic, etc.  The expected
disruption of local communities is expected to be
similar for all alternatives during the construction
period.  The alternatives do, however, vary
considerably with respect to the expected time
for completion of construction activities.  For
these reasons, the expected time of construction
is considered an objective measure of the level of
disruption to local communities.

Mass of PCBs
Removed

Mass of PCBs removed
from the river (kg).

The mass of PCBs removed from the river as a
result of remediation is considered an objective
measure of the permanence of the remedial
option as it relates to environmental conditions
within the river.

Cost Estimated total
alternative cost ($M).

The total cost provides a direct measure of the
estimated funds to implement a remedial
alternative.  Total costs include capital costs,
indirect costs, and annual operation and
maintenance costs.  For cost breakdown
information, please see Table 10-2.  For detailed
cost estimates, please see Appendix H.

Incremental Cost to
Reduce Years to
Reach Protective
Levels

Incremental cost (in
$M/yr).

This measure represents the incremental cost of
reducing the years to achieve protective levels to
recreational anglers based on cancer risk by 1
year, and is considered a measure of the cost-to-
benefit ratio of the alternatives.  It is calculated
as: 

.



RAO 1 RAO 2 RAO 3 RAO 4
SWQ HH Eco Transport

Little Lake Butte Impacted Volume (cy) 1,689,173 1,322,818 1,023,621 784,192 281,689
des Morts PCB Mass (kg) 1,838 1,814 1,782 1,715 1,329

Remedial Cost (in 1,000s $)
A/B:  No Action $9,900 $9,900 $9,900 $9,900 $9,900
C1:  Dredge, Off-site Disp. (Pass. Dewater) $231,500 $185,600 $147,800 $116,700 $48,500
C2:  Dredge, Off-site Disp. (Mech. Dewater) $126,200 $102,500 $82,800 $66,200 $28,300
D:  Dredge to CDF, Off-site TSCA Disp. $116,000 $110,300 $105,100 $68,000 $54,500
E:  Dredge and Thermal Treatment $117,200 $96,000 $78,500 $63,600 $29,300
F:  Cap and Dredge to CDF $145,200 $138,600 $99,300 $90,500 $66,200

Appleton to Impacted Volume (cy) 182,450 80,611 56,998 46,178 20,148
Little Rapids PCB Mass (kg) 106 99 95 92 67

Remedial Cost (in 1,000s $)
A/B:  No Action $9,900 $9,900 $9,900 $9,900 $9,900
C:  Dredge, Off-site Disp. $38,300 $25,000 $21,700 $20,100 $16,500
E:  Dredge and Thermal Treatment $26,200 $19,700 $17,900 $17,100 $15,200

Little Rapids to Impacted Volume (cy) 1,483,156 1,171,585 776,791 586,788 186,348
De Pere PCB Mass (kg) 1,210 1,192 1,157 1,111 798

Remedial Cost (in 1,000s $)
A/B:  No Action $9,900 $9,900 $9,900 $9,900 $9,900
C1:  Dredge to NR 500 Facility (Pass. Dewater) $224,200 $180,700 $124,200 $95,100 $38,100
C2A:  Dredge to Comb. Dewater/Disp. Facility $72,300 $63,200 $51,400 $43,900 $32,400
C2B:  Dredge to Sep. Dewater/Disp. Facilities $179,800 $152,800 $118,300 $99,900 $65,300
C3:  Dredge to NR 500 Facility (Mech. Dewater) $161,700 $130,800 $90,300 $69,100 $28,400
D:  Dredge to CDF, Off-site TSCA Disp. $72,300 $66,800 $58,400 $52,500 $44,400
E:  Dredge and Thermal Treatment $142,700 $123,800 $99,500 $86,200 $61,900
F:  Cap and Dredge to CDF $143,700 $114,300 $87,800 $62,900 $34,700

De Pere to Impacted Volume (cy) 6,868,500 6,449,065 6,169,458 5,879,529 4,517,391
Green Bay TSCA Volume (cy) 240,778 240,778 240,778 240,778 240,778

PCB Mass (kg) 26,620 26,581 26,528 26,433 24,950
Remedial Cost (in 1,000s $)

A/B:  No Action $9,900 $9,900 $9,900 $9,900 $9,900
C1:  Dredge to NR 500 Facility (Pass. Dewater) $769,100 $723,100 $692,300 $660,600 $511,100
C2A:  Dredge to Comb. Dewater/Disp. Facility $196,000 $186,900 $180,400 $173,500 $138,700
C2B:  Dredge to Sep. Dewater/Disp. Facilities $564,500 $534,100 $513,500 $491,800 $388,000
C3:  Dredge to NR 500 Facility (Mech. Dewater) $595,200 $561,000 $537,800 $513,500 $397,200
D:  Dredge to CDF, Off-site TSCA Disp. $611,800 $566,400 $536,200 $505,100 $360,700
E:  Dredge and Thermal Treatment $404,500 $384,000 $370,000 $355,100 $283,300
F:  Cap and Dredge to CDF $432,600 $403,900 $381,900 $357,100 $234,400

Notes:
20% contingency costs not included.
Threshold criteria used to evaluate risk reduction:

RAO 1:  1 = Wildlife Criteria 30-year, 2 = Human Surface Water Drinking Criteria 30-year.
RAO 2:  1 = High-intake Fish Consumer Cancer 30-year, 2 = High-intake Fish Consumer Noncancer 30-year,
             3 = Recreational Angler Cancer 10-year, 4 = Recreational Angler Noncancer 10-year.
RAO 3:  1 = Carnivorous Bird Deformity NOAEC 30-year, 2 = Piscivorous Mammal NOAEC 30-year.
RAO 4:  1 = Tributary Load to Reach Green Bay Level 30-year.

NA - Not applicable.

Maximum Action Level that Meets Risk Reduction Criteria 
Related to Project RAOsLower Fox 

River Reaches
Remediation 
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Table 10-2 Summary of Remedial Costs and Risk Reduction for Lower Fox River Remedial
Alternatives



RAO 1 RAO 2 RAO 3 RAO 4
SWQ HH Eco Transport

Green Bay Impacted Volume (cy) NE NE 29,748,004 29,322,254 4,070,170
Zone 2 PCB Mass (kg) NE NE 29,896 29,768 6,113

Remedial Cost (in 1,000s $)
A/B:  No Action NA NA $9,900 $9,900 $9,900
C:  Dredge, Off-site Disp. NA NA NA NA $507,200
D:  Dredge to CDF, Off-site TSCA Disp. NA NA $824,700 $814,100 $166,500
G:  Dredge to CAD NA NA $707,400 $697,800 $124,000

Green Bay Impacted Volume (cy) NE NE 16,328,102 14,410 NE
Zone 3A PCB Mass (kg) NE NE 2,156 2 NE

Remedial Cost (in 1,000s $)
A/B:  No Action NA NA $9,900 $9,900 NA
C:  Dredge, Off-site Disp. NA NA NA $11,000 NA
D:  Dredge to CDF, Off-site TSCA Disp. NA NA $474,300 NA NA
G:  Dredge to CAD NA NA $389,100 NA NA

Green Bay Impacted Volume (cy) NE NE 43,625,096 NE NE
Zone 3B PCB Mass (kg) NE NE 4,818 NE NE

Remedial Cost (in 1,000s $)
A/B:  No Action NA NA $9,900 NA NA
D:  Dredge to CDF, Off-site TSCA Disp. NA NA $1,155,100 NA NA
G:  Dredge to CAD NA NA $1,010,900 NA NA

Green Bay Impacted Volume (cy) NE NE 0 NE NE
Zone 4 PCB Mass (kg) NE NE 0 NE NE

Remedial Cost (in 1,000s $)
A/B:  No Action NA NA $9,900 NA NA

Notes:
20% contingency costs not included.
Threshold criteria used to evaluate risk reduction:

RAO 1:  1 = Wildlife Criteria 30-year, 2 = Human Surface Water Drinking Criteria 30-year.
RAO 2:  1 = High-intake Fish Consumer Cancer 30-year, 2 = High-intake Fish Consumer Noncancer 30-year,
             3 = Recreational Angler Cancer 10-year, 4 = Recreational Angler Noncancer 10-year.
RAO 3:  1 = Carnivorous Bird Deformity NOAEC 30-year, 2 = Piscivorous Mammal NOAEC 30-year.
RAO 4:  1 = Tributary Load to Reach Green Bay Level 30-year.

NA - Not applicable.
NE - Not evaluated.

Green Bay Zone Remediation 
Alternative 125 250 500 1,000 5,000

Action Level (ppb)

NA

Maximum Action Level that Meets Risk Reduction Criteria 
Related to Project RAOs
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Table 10-3 Summary of Remedial Costs and Risk Reduction for Green Bay Remedial Alternatives
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